WEEK 0 · OCT 14–18, 2026

Ignition

Machine running by Fri 16:00; use the weekend to get Week 1 fully queued and P3 drafted.

Mon Oct 12–Tue 13: P1 social steps were missed (generator saved a slug, not post copy); recovered Thu Oct 15.

SEAN'S TIME	PUBLIC ITEMS	EMAILS
~6.8 h	4	0

KEY DATES Thu 15: P1 announcement · Sat 17: P3 creation · Fri 16: MACHINE RUNNING — 5/5 gate criteria green

	WED 14 Day 0 · Decide & unblock	THU 15 Day 1 · First post, phones fixed	FRI 16 Day 2 · Machine running	SAT 17 Day 3 · Get ahead	SUN 18 Day 4 · Queue the week
Public posts + emails		☐ ★ **P1 announcement** LinkedIn 9:00 (Sean), LV page reposts. CTA → free Health Check.	☐ **P1 carousel** LinkedIn document post, 6–10 slides, 9:00; LV page reposts.	☐ **Facebook page goes live** W2SA page: cover, About, button → free Health Check. No post yet.	☐ **First Facebook post** "A website can look fine and still lose customers" → free check.
Sean decide · post	☐ **Answer decisions D1–D8** 15m Reply only where you disagree; defaults lock at 9:00 Thu. ☐ **Mailgun domain + DNS** 20m Add mg.w2sa.online; paste SPF, DKIM, MX, CNAME at your DNS host; DMARC p=none. ☐ **Stripe webhook check** 10m Live endpoint deliveries all 2xx? If not, stop and fix first — it's revenue. ☐ **LinkedIn admin access** 10m Admin on the LV + W2SA company pages; create any that are missing.	☐ **9:00 approve & post** 20m Post, repost from the LV page, reply to comments same day. ☐ **Real-phone test** 15m iPhone + Android, Wi-Fi off, LinkedIn in-app; submit a test Health Check. ☐ **16:00 review P2** 30m Mark fixes; approve or send back to Codex.	☐ **9:00 post carousel** 10m Post, repost, reply to comments. ☐ **10:00 security hour** 60m With Claude: new key → n8n credential → test WF-101..105 → revoke old key. ☐ **Confirm P3 facts** 10m Approve both, or swap one. ☐ **16:00 gate review** 20m Five criteria in playbook §10: green or red.	☐ **Facebook page setup** 30m Cover, About from w2sa.online, CTA button (utm_source=facebook). ☐ **Warm-contact list** 30m 20–30 people from DBR CRM + inbox for email #1; flag 1:1 notes. ☐ **Paper scoring + keep/archive** 45m Scoring checks; keep or archive the 20 older papers (was Oct 26 wk).	☐ **Tunnel-token rotation** 30m With Claude, low-traffic window; LV loads after; rollback ready (was Mon). ☐ **Approve Week 1 queue** 20m All posts Mon–Fri + Tue email; veto anything off. ☐ **First-pass P3 review** 30m Big-picture notes only; line edits come Wed.
Claude build · write	☐ **Draft P1 post + snippets** Announcement/breakdown + 6–8 snippet lines, by hand from the P1 paper. ☐ **W2SA phone hotfix PR** Skip intro on phones, Data Saver, reduced motion; skip button ≥44 px. ☐ **UTM sheet + analytics** One tagged link per post; both sites record UTM visits. ☐ **P1 page → W2SA CTA** Visible, UTM-tagged link to the free Digital Health Check.	☐ **Ship phone hotfix** Deploy, re-test on phones, save before/after screenshots. ☐ **Billing Option B build** Read-only key on W2SA Stripe; charges into DBR as source=brand-nexus. ☐ **Mailgun wiring + opt-in** Email template, unsubscribe link, unticked opt-in on form + P1 page. ☐ **Snippet-card template** 1080×1350 code template; render the first 3 P1 cards.	☐ **Option B live + reconcile** Known brand-nexus charge in DBR; week total matches Stripe. ☐ **Mailgun verified + test** Test to Sean. Not verified by 12:00 → 1:1 email fallback. ☐ **Scorecard + baseline** Sheet with the §7.6 metrics, baseline numbers filled in. ☐ **Queue Tue snippet wave** P1 snippet wave 1 scheduled for Tue Oct 20, 9:00.	☐ **Mobile intro cut ≤1.5 MB** Portrait 720p H.264, poster frame, preload=metadata (from Thu). ☐ **Product lookup case fix** Lowercase brand-key compare + one test (from Thu). ☐ **Render Week 1 cards** P1 cards 4–8 + the P2 teaser card. ☐ **LV + P1 page phone pass** Same checks as W2SA; fix anything blocking the CTA.	☐ **Queue Week 1 posts** LinkedIn scheduler: Mon proof · Tue wave 1 · Wed teaser · Thu P2 · Fri snippet. ☐ **Schedule email #1** Tue 9:30 via Mailgun, or 1:1 drafts in Sean's inbox. ☐ **Pre-fill scorecard** Fri–Sun numbers in, so Monday takes 15 min. ☐ **Portal + LV freeze check** Portal address responds; LV deploy freeze confirmed lifted (from Wed).
Codex papers · commits	☐ **Confirm P2 ran + QA** Find the 09:00 ET run, run quality checks, flag for Sean. ☐ **Commit & push all WIP** WP Factory, LV, Full Build Factory P1–P4 — nothing local-only. ☐ **Start generator fix** Apply the fix defined in the WP Factory sitrep. ☐ **P3: source 2 facts** Primary sources only; link + quote each for Sean.	☐ **Generator fix + guard test** Fails on <300 chars, a slug, or no hook / 3 points / CTA. ☐ **Regenerate P1 social pack** Compare with Claude's copy; keep the stronger lines. ☐ **P3 facts drafted** Both facts with sources, ready for Sean on Fri. ☐ **Build Factory P4 checkpoint** Make the P4 tests pass and commit.	☐ **P2 fixes from review** Apply Sean's Thursday notes. ☐ **P2 social pack** First real run of the fixed generator. ☐ **Build Factory → pause** Committed, tested, pushed — then stop.	☐ ★ **P3 creation** Run with the confirmed facts (was Oct 23). ☐ **P2 final + teaser assets** Final copy, teaser excerpt, 3 pull-quotes (was Tue 20).	☐ **P3 QA checks** Same quality checks as the 20 papers (was Wed 21). ☐ **Apply Sean's P3 notes** Same day, after the first-pass review.
Done when	**Decisions in · DNS added · webhook confirmed · no local-only work**	**P1 posted · W2SA passes on real phones · Option B shows data**	**★ MACHINE RUNNING — 5/5 gate criteria green**	**P3 drafted · P2 final · Facebook live · Week 1 cards ready**	**Week 1 queued · tunnel rotated · P3 first review done**

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Security · Gate / milestone

WEEK 1 · OCT 19–25, 2026

Run the cadence

First full week on the cadence: first audit-offer email, P2 live 5 days early, P3 finished two weeks ahead.

SEAN'S TIME	PUBLIC ITEMS	EMAILS
~1.5 h	5	1

KEY DATES Tue 20: P1 snippet wave 1 · Tue 20: Audit-offer email #1 · Thu 22: P2 publish + breakdown

	MON 19 Tracking starts	TUE 20 Hard date	WED 21	THU 22	FRI 23	SAT 24	SUN 25
Public posts + emails	☐ **W2SA proof post** LinkedIn + Facebook: "Contact form fails on mobile" — why it costs customers → free check.	☐ ★ **P1 snippet wave 1** LinkedIn 9:00 + Facebook; first stat card from P1. ☐ ★ **Audit-offer email #1** 9:30, from W2SA, signed by Sean, to the warm list.	☐ **P2 teaser + P1 snippet** Teaser: one surprising P2 finding + "publishing Thursday".	☐ ★ **P2 publish + breakdown** LinkedIn, LV page, Facebook (was Oct 27).	☐ **P1 snippet** Second P1 stat card; link to the free check.	OFF	OFF
Sean decide · post	☐ **Scorecard #1** 15m Baseline vs. Friday; pick one thing to change this week.	☐ **Approve the email send** 10m One last read; send, or release the 1:1 drafts.	☐ **9:00 post** 10m Post; reply to comments. ☐ **P3 line edits** 30m Final read of the revised draft.	☐ **Publish approval** 15m Final look at the live page, then post the breakdown.	☐ **Week recap** 10m What got clicks, what to repeat, what to drop.		
Claude build · write	☐ **Fix anything the scorecard flags** e.g. a broken UTM tag, a missing analytics event.	☐ **Send + watch delivery** Bounces under 2%, complaints near zero, unsubscribes honored; log results in the scorecard.	☐ **P2 page CTA + UTM check** CTA to the free Health Check, tagged with the P2 campaign.	☐ **Phone check of the P2 page** iPhone + Android + the LinkedIn in-app browser.	☐ **Queue Week 2** P2 snippet wave + carousel, evergreen recycle, proof post. ☐ **Render P2 cards + carousel** Snippet cards 1–3 and a 6–10 slide carousel.		
Codex papers · commits	☐ **P3 revisions** Finish applying Sunday's notes.	☐ **P2 publish prep** LV page, metadata, PDF, CTA block to the free check.	☐ **P3 final** Apply line edits; P3 is ready for its Nov 5 launch.	☐ **Publish P2 to LV** Go live at 8:45 so the 9:00 post links to a live page.	☐ **P2 social pack polish** Snippet lines and the carousel outline.		
Done when	**Weekly tracking live**	**Email channel proven**	**P3 done — two weeks ahead of launch**	**P2 live 5 days early**	**Week 2 queued**		

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Security · Gate / milestone

WEEK 2 · OCT 26 – NOV 1, 2026

P2 wave

Push P2 through a full snippet wave; draft email #2 and get P3's launch assets ready.

SEAN'S TIME	PUBLIC ITEMS	EMAILS
~1.2 h	5	0

	MON 26	TUE 27	WED 28	THU 29	FRI 30	SAT 31	SUN 1
Public posts + emails	☐ **P2 snippet #1** LinkedIn + Facebook; stat card → full report + free check.	☐ **P2 carousel** LinkedIn document post, 6–10 slides; LV page reposts.	☐ **P2 snippet #2** Second P2 stat card.	☐ **Evergreen recycle** Best "keep" paper from the 20-paper library → snippet + link.	☐ **W2SA proof post #2** "Not showing in local search" → free check.	OFF	OFF
Sean decide · post	☐ **Scorecard** 15m Compare with last week; one change. ☐ **Approve the week's queue** 15m Veto anything off.	☐ **Reply to comments** 10m Same-day replies drive reach.	☐ **Review email #2 draft** 15m Subject line + first two lines matter most.		☐ **Approve P3 teaser + breakdown copy** 20m So launch week runs on autopilot.		
Claude build · write	☐ **Scorecard pre-fill** Numbers in before Sean's review.	☐ **Draft email #2** P2 findings + the free Health Check; for Tue Nov 3.			☐ **Queue Week 3** P3 teaser + launch, email #2, proof post.		
Codex papers · commits			☐ **P3 publish prep** LV page, metadata, PDF, CTA block.	☐ **P3 social pack** Teaser, breakdown, 6–8 snippet lines, carousel outline.			
Done when					**P2 wave shipped · email #2 approved · Week 3 queued**		

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Security · Gate / milestone

WEEK 3 · NOV 2–8, 2026

P3 launch

Launch P3 and send email #2; P1 and P2 keep working in the background.

SEAN'S TIME	PUBLIC ITEMS	EMAILS
~1.1 h	5	1

KEY DATES Tue 3: Email #2 · Thu 5: P3 publish + breakdown

	MON 2	TUE 3	WED 4	THU 5	FRI 6	SAT 7	SUN 8
Public posts + emails	☐ **W2SA proof post #3** "Primary action buried below the first screen" → free check.	☐ **P3 teaser** One surprising P3 finding + "publishing Thursday". ☐ ★ **Email #2** P2 findings + free Health Check, 9:30.	☐ **P2 snippet #3** Third P2 stat card.	☐ ★ **P3 publish + breakdown** LinkedIn, LV page, Facebook.	☐ **P3 snippet #1** First P3 stat card.	OFF	OFF
Sean decide · post	☐ **Scorecard** 15m Watch Health Check requests and bookings. ☐ **Approve the week's queue** 15m P3 teaser, email #2, launch-day posts; veto anything off.	☐ **Approve the send** 10m Final read of email #2; send at 9:30.		☐ **Publish approval** 15m Final look, then post the breakdown.	☐ **Week recap** 10m Launch-week numbers: P3 clicks, Health Checks, bookings.		
Claude build · write		☐ **Send + watch delivery** Bounces, complaints, unsubscribes; log in the scorecard.		☐ **Phone check of the P3 page** iPhone + Android + LinkedIn in-app.	☐ **Render P3 cards + carousel** Snippet cards 2–4 and the 6–10 slide carousel for Week 4. ☐ **Queue Week 4** P3 wave + carousel, P1 recycle, proof post.		
Codex papers · commits			☐ **Stage P3 on LV** Ready to go live Thursday at 8:45.	☐ **Publish P3 to LV** 8:45 go-live.			
Done when				**P3 live**			

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Security · Gate / milestone

WEEK 4 · NOV 9–15, 2026

P3 wave

Run P3's snippet wave and carousel; recycle P1's best post; draft the mid-quarter email.

SEAN'S TIME	PUBLIC ITEMS	EMAILS
~0.9 h	5	0

	MON 9	TUE 10	WED 11	THU 12	FRI 13	SAT 14	SUN 15
Public posts + emails	☐ **P3 snippet #2** Second P3 stat card → full report + free check.	☐ **P3 carousel** LinkedIn document post; LV page reposts.	☐ **P3 snippet #3** Third P3 stat card.	☐ **P1 best-performer recycle** Top P1 snippet from the scorecard, with a new hook.	☐ **W2SA proof post #4** "Website is slow" → what it costs → free check.	OFF	OFF
Sean decide · post	☐ **Scorecard** 15m First full week of P3 data; note the best post. ☐ **Approve the week's queue** 15m P3 wave, carousel, P1 recycle, proof post.		☐ **Review email #3 draft** 15m Subject line + opening; it goes to the whole list.		☐ **Week recap** 10m Which P3 post drove the most clicks?		
Claude build · write		☐ **Draft email #3** Mid-quarter push: best finding across P1–P3 + free check.			☐ **Queue Week 5** Email #3, recycle, proof post; prep the monthly review numbers.		
Codex papers · commits				☐ **Prep evergreen paper #2** From the keep list: refresh stats, check links, pull 3 snippet lines.			
Done when					**P3 wave shipped · email #3 approved**		

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Security · Gate / milestone

WEEK 5 · NOV 16–22, 2026

Mid-quarter push

Monthly review, the mid-quarter email push, and Thanksgiving week queued in advance.

SEAN'S TIME	PUBLIC ITEMS	EMAILS
~1.2 h	4	1

KEY DATES Tue 17: Email #3 — mid-quarter push

	MON 16	TUE 17	WED 18	THU 19	FRI 20	SAT 21	SUN 22
Public posts + emails	☐ **W2SA proof post #5** "Visitors but no calls" → what's usually wrong → free check.	☐ ★ **Email #3 — mid-quarter push** Best finding across P1–P3 + free check, 9:30.	☐ **Best P2/P3 snippet** Re-run the top performer with a new hook.	☐ **Evergreen recycle** Second "keep" paper from the library.	☐ **P2 snippet #4** A P2 stat that hasn't run yet.	OFF	OFF
Sean decide · post	☐ **Monthly review** 45m Four scorecards: keep/kill channels, decide on X and Instagram, adjust the post mix.	☐ **Approve the send** 10m Final read of email #3; send at 9:30.			☐ **Approve the Thanksgiving-week queue** 15m 3 scheduled posts; nothing needs you next week.		
Claude build · write	☐ **Monthly numbers pack** Visits, Health Checks, bookings, revenue by source.	☐ **Send + watch delivery** Bounces under 2%, complaints near zero; log in the scorecard.			☐ **Pre-schedule Thanksgiving week** 2–3 posts only; nobody works the holiday.		
Codex papers · commits							
Done when					**Email #3 sent · Thanksgiving week queued**		

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Security · Gate / milestone

WEEK 6 · NOV 23–29, 2026

Thanksgiving — light week

Scheduled posts only; Small Business Saturday (Nov 28) is a natural hook for W2SA.

SEAN'S TIME	PUBLIC ITEMS	EMAILS
~0.2 h	3	0

	MON 23	TUE 24	WED 25	THU 26	FRI 27	SAT 28	SUN 29
Public posts + emails	☐ **P3 snippet #4 (scheduled)** Goes out automatically.	☐ **W2SA proof post (scheduled)** Holiday shoppers look you up on their phones — does your site work there?	Nothing scheduled	Thanksgiving — no posts.	☐ **Small Business Saturday tie-in (optional, scheduled)** "Shoppers will look you up tomorrow" → free Health Check.	OFF	OFF
Sean decide · post	☐ **Scorecard** 15m Quick look only; holiday week.						
Claude build · write					☐ **Holiday check-in** Confirm scheduled posts went out; nothing else.		
Codex papers · commits							
Done when							

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Security · Gate / milestone

WEEK 7 · NOV 30 – DEC 6, 2026

Snippet wave 2

Second snippet wave for P2 and P3, email #4, and the year-end assets drafted.

SEAN'S TIME	PUBLIC ITEMS	EMAILS
~1.2 h	4	1

KEY DATES Tue 1: Email #4

	MON 30	TUE 1	WED 2	THU 3	FRI 4	SAT 5	SUN 6
Public posts + emails	☐ **P2 snippet wave 2 #1** Top P2 stat with a new hook.	☐ ★ **Email #4** P3 findings + free check, 9:30.	☐ **P3 snippet wave 2 #1** Top P3 stat with a new hook.	☐ **Evergreen recycle** Third "keep" paper from the library.	☐ **W2SA proof post #6** "Website looks outdated" — when a refresh is enough → free check.	OFF	OFF
Sean decide · post	☐ **Scorecard** 15m Back from the holiday: compare with the week of Nov 16. ☐ **Approve the week's queue** 15m Wave 2 posts, email #4, proof post.	☐ **Approve the send** 10m Final read of email #4; send at 9:30.			☐ **Review recap carousel + Dec 10 email** 30m Both go out next week; approve or mark changes.		
Claude build · write	☐ **Render wave-2 cards** New hooks on the top P2 and P3 stats from the scorecard.	☐ **Send + watch delivery** Bounces, complaints, unsubscribes; log in the scorecard.		☐ **Draft the recap carousel** "3 papers, 15 takeaways", 10–12 slides.	☐ **Draft the Dec 10 email** Year-end "Is your website ready for 2027?" offer.		
Codex papers · commits			☐ **Pull 15 takeaways** One line each from P1–P3 for the recap carousel.				
Done when					**Email #4 sent · year-end assets drafted**		

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Security · Gate / milestone

WEEK 8 · DEC 7–13, 2026

Year-end push

The Dec 10 email push, backed by the recap carousel — year-end timing suits a "2027 readiness" offer.

SEAN'S TIME	PUBLIC ITEMS	EMAILS
~0.8 h	4	1

KEY DATES Thu 10: Email #5 — Dec 10 push

	MON 7	TUE 8	WED 9	THU 10	FRI 11	SAT 12	SUN 13
Public posts + emails	☐ **W2SA proof post #7** "I'm not sure what's wrong" → the free check finds it.	☐ **Recap carousel** "3 papers, 15 takeaways"; LV + W2SA pages repost.	☐ **P1 snippet** Hook: "2027 is three weeks away."	☐ ★ **Email #5 — Dec 10 push** Year-end readiness offer, 9:30; LinkedIn post echoes it.	☐ **Best-of snippet** The quarter's top-performing stat, re-run.	OFF	OFF
Sean decide · post	☐ **Scorecard** 15m Last full week before the push. ☐ **Approve the week's queue** 15m Recap carousel, Dec 10 email, snippets.			☐ **Approve the send** 10m Final read of the Dec 10 email; send at 9:30.	☐ **Week recap** 10m Dec 10 results: opens, clicks, Health Checks.		
Claude build · write				☐ **Send + watch delivery** Biggest send of the quarter: watch bounces and replies.	☐ **Q4 numbers pack** Every scorecard, revenue by source, cost of each channel.		
Codex papers · commits							
Done when					Dec 10 push sent		

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Security · Gate / milestone

WEEK 9 · DEC 14–20, 2026

Q4 wrap

Close the quarter: retro, keep what worked, draft the Q1 plan.

SEAN'S TIME	PUBLIC ITEMS	EMAILS
~1.2 h	3	0

KEY DATES Thu 17: Q4 wrap · retro · Q1 plan

	MON 14	TUE 15	WED 16	THU 17	FRI 18	SAT 19	SUN 20
Public posts + emails	☐ **P3 snippet** A P3 stat that hasn't run yet.	☐ **"What we learned from 3 papers"** Sean's own takeaways post.			☐ **Last post of 2026** Thank-you + the single most useful finding.	OFF	OFF
Sean decide · post	☐ **Final Q4 scorecard** 15m Fill in the last week; flag 3 numbers for the retro.			☐ **Q4 retro + Q1 plan** 60m 60 min: keep / stop / start; set the Q1 paper and email calendar.			
Claude build · write			☐ **Retro pack** What drove Health Checks, bookings and revenue; what didn't.				
Codex papers · commits			☐ **Q1 paper shortlist** 3 topic options with sources, for the retro.				
Done when				★ Q4 wrap · retro · Q1 plan			

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Security · Gate / milestone