WEEK 0 · OCT 14–18, 2026

# Ignition

Machine running by Fri 16:00; use the weekend to get Week 1 fully queued and P3 drafted.

**Mon Oct 12–Tue 13:** P1 social steps were missed (generator saved a slug, not post copy); recovered Thu Oct 15.

| SEAN'S TIME | PUBLIC ITEMS | EMAILS |
|---|---|---|
| ~7 h | 4 | 0 |

**KEY DATES** Thu 15: P1 announcement · Sat 17: P3 creation · Fri 16: MACHINE RUNNING — 5/5 gate criteria green

| | WED 14<br>Day 0 · Decide & unblock | THU 15<br>Day 1 · First post, phones fixed | FRI 16<br>Day 2 · Machine running | SAT 17<br>Day 3 · Get ahead | SUN 18<br>Day 4 · Queue the week |
|---|---|---|---|---|---|
| **Public**<br>posts + emails | | ☐ ★ **P1 announcement**<br>LinkedIn 9:00 (Sean), LV page reposts. CTA → free Health Check. | ☐ **P1 carousel**<br>LinkedIn document post, 6–10 slides, 9:00; LV page reposts. | ☐ **Facebook page goes live**<br>W2SA page: cover, About, button → free Health Check. No post yet. | ☐ **First Facebook post**<br>"A website can look fine and still lose customers" → free check. |
| **Sean**<br>decide · post | ☐ **Answer decisions D1–D8** 15m<br>Reply only where you disagree; defaults lock at 9:00 Thu.<br>☐ **Mailgun domain + DNS** 20m<br>Add mg.w2sa.online; paste SPF, DKIM, MX, CNAME at your DNS host; DMARC p=none.<br>☐ **Stripe webhook check** 10m<br>Live endpoint deliveries all 2xx? If not, stop and fix first — it's revenue.<br>☐ **LinkedIn admin access** 10m<br>Admin on the LV + W2SA company pages; create any that are missing. | ☐ **9:00 approve & post** 20m<br>Post, repost from the LV page, reply to comments same day.<br>☐ **Real-phone test** 15m<br>iPhone + Android, Wi-Fi off, LinkedIn in-app; submit a test Health Check.<br>☐ **16:00 review P2** 30m<br>Mark fixes; approve or send back to Codex. | ☐ **9:00 post carousel** 10m<br>Post, repost, reply to comments.<br>☐ **10:00 security hour** 60m<br>With Claude: new key → n8n credential → test WF-101..105 → revoke old key.<br>☐ **Confirm P3 facts** 10m<br>Approve both, or swap one.<br>☐ **16:00 gate review** 20m<br>Five criteria in playbook §10: green or red. | ☐ **Facebook page setup** 30m<br>Cover, About text, button → free Health Check.<br>☐ **Warm-contact list** 30m<br>20–30 people from DBR CRM + inbox for email #1; flag 1:1 notes.<br>☐ **Paper scoring + keep/archive** 45m<br>Score checks; keep or archive the 20 older papers.<br>☐ **Claim Google Business Profile** 15m<br>Service-area business; start verifying now — it can take days. | ☐ **Tunnel-token rotation** 30m<br>With Claude, low-traffic window; LV loads after; rollback ready (was Mon).<br>☐ **Approve Week 1 queue** 20m<br>All posts Mon–Fri + Tue email; veto anything off.<br>☐ **First-pass P3 review** 30m<br>Big-picture notes only; line edits come Wed. |
| **Claude**<br>build · write | ☐ **Draft P1 post + snippets**<br>Announcement/breakdown + 6–8 snippet lines, by hand from the P1 paper.<br>☐ **W2SA phone hotfix PR**<br>Skip intro on phones, Data Saver, reduced motion; skip button ≥44 px.<br>☐ **UTM sheet + analytics**<br>One tagged link per post; both sites record UTM visits.<br>☐ **P1 page → W2SA CTA**<br>Visible, UTM-tagged link to the free Digital Health Check. | ☐ **Ship phone hotfix**<br>Deploy, re-test on phones, save before/after screenshots.<br>☐ **Billing Option B build**<br>Read-only key on W2SA Stripe; charges into DBR as source=brand-nexus.<br>☐ **Mailgun wiring + opt-in**<br>Email template, unsubscribe link, unticked opt-in on form + P1 page.<br>☐ **Snippet-card template**<br>1080×1350 code template; render the first 3 P1 cards. | ☐ **Option B live + reconcile**<br>Known brand-nexus charge in DBR; week total matches Stripe.<br>☐ **Mailgun verified + test**<br>Test to Sean. Not verified by 12:00 → 1:1 email fallback.<br>☐ **Scorecard + baseline**<br>Sheet with the §7.6 metrics, baseline numbers filled in.<br>☐ **Queue Tue snippet wave**<br>P1 snippet wave 1 scheduled for Tue Oct 20, 9:00. | ☐ **Mobile intro cut ≤1.5 MB**<br>Portrait 720p H.264, poster frame, preload=metadata (from Thu).<br>☐ **Product lookup case fix**<br>Lowercase brand-key compare + one test (from Thu).<br>☐ **Render Week 1 cards**<br>P1 cards 4–8 + the P2 teaser card.<br>☐ **LV + P1 page phone pass**<br>Same checks as W2SA; fix anything blocking the CTA. | ☐ **Queue Week 1 posts**<br>LinkedIn scheduler: Mon proof · Tue wave 1 · Wed teaser · Thu P2 · Fri snippet.<br>☐ **Schedule email #1**<br>Tue 9:30 via Mailgun, or 1:1 drafts in Sean's inbox.<br>☐ **Pre-fill scorecard**<br>Fri–Sun numbers in, so Monday takes 15 min.<br>☐ **Portal + LV freeze check**<br>Portal address responds; LV deploy freeze confirmed lifted (from Wed). |
| **Codex**<br>papers · commits | ☐ **Confirm P2 ran + QA**<br>Find the 09:00 ET run, run quality checks, flag for Sean.<br>☐ **Commit & push all WIP**<br>WP Factory, LV, Full Build Factory P1–P4 — nothing local-only.<br>☐ **Start generator fix**<br>Apply the fix defined in the WP Factory sitrep.<br>☐ **P3: source 2 facts**<br>Primary sources only; link + quote each for Sean. | ☐ **Generator fix + guard test**<br>Fails on <300 chars, a slug, or no hook / 3 points / CTA.<br>☐ **Regenerate P1 social pack**<br>Compare with Claude's copy; keep the stronger lines.<br>☐ **P3 facts drafted**<br>Both facts with sources, ready for Sean on Fri.<br>☐ **Build Factory P4 checkpoint**<br>Make the P4 tests pass and commit. | ☐ **P2 fixes from review**<br>Apply Sean's Thursday notes.<br>☐ **P2 social pack**<br>First real run of the fixed generator.<br>☐ **Build Factory → pause**<br>Committed, tested, pushed — then stop. | ☐ ★ **P3 creation**<br>Run with the confirmed facts (was Oct 23).<br>☐ **P2 final + teaser assets**<br>Final copy, teaser excerpt, 3 pull-quotes (was Tue 20). | ☐ **P3 QA checks**<br>Same quality checks as the 20 papers (was Wed 21).<br>☐ **Apply Sean's P3 notes**<br>Same day, after the first-pass review. |
| **Done when** | **Decisions in · DNS added · webhook confirmed · no local-only work** | **P1 posted · W2SA passes on real phones · Option B shows data** | **★ MACHINE RUNNING — 5/5 gate criteria green** | **P3 drafted · P2 final · Facebook live · Week 1 cards ready** | **Week 1 queued · tunnel rotated · P3 first review done** |

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Outreach & growth · Security · Gate / milestone

WEEK 1 · OCT 19–25, 2026

# Run the cadence

First full week on the cadence: first audit-offer email, outreach starts, P2 live 5 days early, P3 finished two weeks ahead.

| SEAN'S TIME | PUBLIC ITEMS | EMAILS |
|---|---|---|
| ~3.1 h | 7 | 1 |

**KEY DATES** Tue 20: P1 snippet wave 1 · Tue 20: Audit-offer email #1 · Thu 22: P2 publish + breakdown

| | MON 19<br>Tracking starts | TUE 20<br>Hard date | WED 21 | THU 22 | FRI 23 | SAT 24 | SUN 25 |
|---|---|---|---|---|---|---|---|
| **Public**<br>posts + emails | ☐ **W2SA proof post**<br>LinkedIn + Facebook: "Contact form fails on mobile" — why it costs customers → free check. | ☐ ★ **P1 snippet wave 1**<br>LinkedIn 9:00 + Facebook; first stat card from P1.<br>☐ ★ **Audit-offer email #1**<br>9:30, from W2SA, signed by Sean, to the warm list.<br>☐ **Outreach batch #1 (10)**<br>Personal notes with each site's own findings → free Health Check. | ☐ **P2 teaser + P1 snippet**<br>Teaser: one surprising P2 finding + "publishing Thursday". | ☐ ★ **P2 publish + breakdown**<br>LinkedIn, LV page, Facebook (was Oct 27).<br>☐ **Outreach batch #2 (10)**<br>Personal notes with each site's own findings → free Health Check. | ☐ **P1 snippet**<br>Second P1 stat card; link to the free check. | OFF | OFF |
| **Sean**<br>decide · post | ☐ **Scorecard #1** 15m<br>Baseline vs. Friday; pick one thing to change this week.<br>☐ **Pick outreach area + trades** 15m<br>One town or area and 2–3 trades to start (e.g. contractors, dental, salons). | ☐ **Approve the email send** 10m<br>One last read; send, or release the 1:1 drafts.<br>☐ **Send outreach batch #1** 30m<br>Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **9:00 post** 10m<br>Post; reply to comments.<br>☐ **P3 line edits** 30m<br>Final read of the revised draft. | ☐ **Publish approval** 15m<br>Final look at the live page, then post the breakdown.<br>☐ **Send outreach batch #2** 30m<br>Send; reply to anyone who answered batch #1. | ☐ **Week recap** 10m<br>What got clicks, what to repeat, what to drop.<br>☐ **Referral partner list** 20m<br>10 people who serve small businesses: accountants, coaches, chamber. | | |
| **Claude**<br>build · write | ☐ **Fix anything the scorecard flags**<br>e.g. a broken UTM tag, a missing analytics event.<br>☐ **Outreach list #1 + follow-ups**<br>20 new sites with clear problems, 2–3 findings each; email + LinkedIn templates. | ☐ **Send + watch delivery**<br>Bounces under 2%, complaints near zero, unsubscribes honored; log results in the scorecard. | ☐ **P2 page CTA + UTM check**<br>CTA to the free Health Check, tagged with the P2 campaign.<br>☐ **Google Business Profile content**<br>Services, description, photos, Health Check link (utm_source=gbp). | ☐ **Phone check of the P2 page**<br>iPhone + Android + the LinkedIn in-app browser. | ☐ **Queue Week 2**<br>P2 snippet wave + carousel, evergreen recycle, proof post.<br>☐ **Render P2 cards + carousel**<br>Snippet cards 1–3 and a 6–10 slide carousel.<br>☐ **Partner one-pager**<br>What W2SA does, the free check, referral terms; PDF + intro email. | | |
| **Codex**<br>papers · commits | ☐ **P3 revisions**<br>Finish applying Sunday's notes. | ☐ **P2 publish prep**<br>LV page, metadata, PDF, CTA block to the free check. | ☐ **P3 final**<br>Apply line edits; P3 is ready for its Nov 5 launch. | ☐ **Publish P2 to LV**<br>Go live at 8:45 so the 9:00 post links to a live page. | ☐ **P2 social pack polish**<br>Snippet lines and the carousel outline. | | |
| **Done when** | **Weekly tracking live** | **Email channel proven** | **P3 done — two weeks ahead of launch** | **P2 live 5 days early** | **Week 2 queued** | | |

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Outreach & growth · Security · Gate / milestone

WEEK 2 · OCT 26 – NOV 1, 2026

# P2 wave

Push P2 through a full snippet wave, reach out to referral partners, and book a live teardown session.

| SEAN'S TIME | PUBLIC ITEMS | EMAILS |
|---|---|---|
| ~3.4 h | 7 | 0 |

| | MON 26 | TUE 27 | WED 28 | THU 29 | FRI 30 | SAT 31 | SUN 1 |
|---|---|---|---|---|---|---|---|
| **Public** posts + emails | ☐ **P2 snippet #1** LinkedIn + Facebook; stat card → full report + free check. | ☐ **P2 carousel** LinkedIn document post, 6–10 slides; LV page reposts.<br>☐ **Outreach batch #3 (10)** Personal notes with each site's own findings → free Health Check. | ☐ **P2 snippet #2** Second P2 stat card. | ☐ **Evergreen recycle** Best "keep" paper from the 20-paper library → snippet + link.<br>☐ **Outreach batch #4 (10)** Personal notes with each site's own findings → free Health Check. | ☐ **W2SA proof post #2** "Not showing in local search" → free check. | OFF | OFF |
| **Sean** decide · post | ☐ **Scorecard** 15m Compare with last week; one change.<br>☐ **Approve the week's queue** 15m Veto anything off.<br>☐ **Ask for a teardown slot** 15m Chamber, library or SBDC: a free 30-min session around Nov 18.<br>☐ **Join local business groups** 15m 3 local Facebook business groups + a Nextdoor business page. | ☐ **Reply to comments** 10m Same-day replies drive reach.<br>☐ **Send outreach batch #3** 30m Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Review email #2 draft** 15m Subject line + first two lines matter most.<br>☐ **Partner intros ×5** 20m Send the one-pager intro; aim for 2 coffees or calls. | ☐ **Send outreach batch #4** 30m Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Approve P3 teaser + breakdown copy** 20m So launch week runs on autopilot.<br>☐ **Record the voice-over** 20m Read the script over the capture; one take is fine. | | |
| **Claude** build · write | ☐ **Scorecard pre-fill** Numbers in before Sean's review.<br>☐ **Outreach list #2 + follow-ups** 20 new sites with clear problems, 2–3 findings each; follow-up drafts for earlier non-replies. | ☐ **Draft email #2** P2 findings + the free Health Check; for Tue Nov 3. | | | ☐ **Queue Week 3** P3 teaser + launch, email #2, proof post.<br>☐ **Teardown video #1 prep** Script + screen capture of a volunteer site, 60–90 s.<br>☐ **Review-request step** Health Check follow-up asks for a Google review (once GBP is verified). | | |
| **Codex** papers · commits | | | ☐ **P3 publish prep** LV page, metadata, PDF, CTA block. | ☐ **P3 social pack** Teaser, breakdown, 6–8 snippet lines, carousel outline. | | | |
| **Done when** | | | | | **P2 wave shipped · email #2 approved · Week 3 queued** | | |

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Outreach & growth · Security · Gate / milestone

WEEK 3 · NOV 2–8, 2026

# P3 launch

Launch P3 and send email #2; first teardown video; LV outreach starts.

| SEAN'S TIME | PUBLIC ITEMS | EMAILS |
|---|---|---|
| ~3.3 h | 8 | 1 |

**KEY DATES** Tue 3: Email #2 · Thu 5: P3 publish + breakdown

| | MON 2 | TUE 3 | WED 4 | THU 5 | FRI 6 | SAT 7 | SUN 8 |
|---|---|---|---|---|---|---|---|
| **Public** posts + emails | ☐ **Teardown video #1** LinkedIn, Facebook, YouTube Shorts: 3 fixes on a real site → free check. | ☐ **P3 teaser** One surprising P3 finding + "publishing Thursday".<br>☐ ★ **Email #2** P2 findings + free Health Check, 9:30.<br>☐ **Outreach batch #5 (10)** Personal notes with each site's own findings → free Health Check. | ☐ **P2 snippet #3** Third P2 stat card. | ☐ ★ **P3 publish + breakdown** LinkedIn, LV page, Facebook.<br>☐ **Outreach batch #6 (10)** Personal notes with each site's own findings → free Health Check. | ☐ **P3 snippet #1** First P3 stat card.<br>☐ **LV outreach (10 DMs)** Consultants and niche firms on LinkedIn, with P3 as the sample. | OFF | OFF |
| **Sean** decide · post | ☐ **Scorecard** 15m Watch Health Check requests and bookings.<br>☐ **Approve the week's queue** 15m P3 teaser, email #2, launch-day posts; veto anything off. | ☐ **Approve the send** 10m Final read of email #2; send at 9:30.<br>☐ **Send outreach batch #5** 30m Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Partner calls ×2** 45m 15–20 min each: how they would refer, what their clients ask about. | ☐ **Publish approval** 15m Final look, then post the breakdown.<br>☐ **Send outreach batch #6** 30m Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Week recap** 10m Launch-week numbers: P3 clicks, Health Checks, bookings.<br>☐ **Send 10 LV DMs** 30m Personal note + the LV sample pack; log replies. | | |
| **Claude** build · write | ☐ **Outreach list #3 + follow-ups** 20 new sites with clear problems, 2–3 findings each; follow-up drafts for earlier non-replies.<br>☐ **LV sample pack** One page: how LV works, P1–P3 as samples, link to book a call. | ☐ **Send + watch delivery** Bounces, complaints, unsubscribes; log in the scorecard. | | ☐ **Phone check of the P3 page** iPhone + Android + LinkedIn in-app. | ☐ **Render P3 cards + carousel** Snippet cards 2–4 and the 6–10 slide carousel for Week 4.<br>☐ **Queue Week 4** P3 wave + carousel, P1 recycle, proof post. | | |
| **Codex** papers · commits | | | ☐ **Stage P3 on LV** Ready to go live Thursday at 8:45. | ☐ **Publish P3 to LV** 8:45 go-live. | | | |
| **Done when** | | | | **P3 live** | | | |

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Outreach & growth · Security · Gate / milestone

WEEK 4 · NOV 9–15, 2026

# P3 wave

Run P3's snippet wave and carousel, keep outreach and partner calls going, and prepare the live teardown.

| SEAN'S TIME | PUBLIC ITEMS | EMAILS |
|---|---|---|
| ~3 h | 7 | 0 |

| | MON 9 | TUE 10 | WED 11 | THU 12 | FRI 13 | SAT 14 | SUN 15 |
|---|---|---|---|---|---|---|---|
| **Public** posts + emails | ☐ **P3 snippet #2** Second P3 stat card → full report + free check. | ☐ **P3 carousel** LinkedIn document post; LV page reposts.<br>☐ **Outreach batch #7 (10)** Personal notes with each site's own findings → free Health Check. | ☐ **P3 snippet #3** Third P3 stat card. | ☐ **P1 best-performer recycle** Top P1 snippet from the scorecard, with a new hook.<br>☐ **Outreach batch #8 (10)** Personal notes with each site's own findings → free Health Check. | ☐ **W2SA proof post #3** "Website is slow" → what it costs → free check. | OFF | OFF |
| **Sean** decide · post | ☐ **Scorecard** 15m First full week of P3 data; note the best post.<br>☐ **Approve the week's queue** 15m P3 wave, carousel, P1 recycle, proof post. | ☐ **Send outreach batch #7** 30m Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Review email #3 draft** 15m Subject line + opening; it goes to the whole list.<br>☐ **Partner calls ×2** 45m Follow up the warmest intros; agree how referrals reach you. | ☐ **Send outreach batch #8** 30m Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Week recap** 10m Which P3 post drove the most clicks?<br>☐ **Record the voice-over** 20m Read the script over the capture; one take is fine. | | |
| **Claude** build · write | ☐ **Outreach list #4 + follow-ups** 20 new sites with clear problems, 2–3 findings each; follow-up drafts for earlier non-replies. | ☐ **Draft email #3** Mid-quarter push: best finding across P1–P3 + free check. | | ☐ **Teardown session kit** Slides, volunteer sign-up form, follow-up email. | ☐ **Queue Week 5** Email #3, recycle, proof post; prep the monthly review numbers.<br>☐ **Teardown video #2 prep** Script + screen capture of a volunteer site, 60–90 s. | | |
| **Codex** papers · commits | | | | ☐ **Prep evergreen paper #2** From the keep list: refresh stats, check links, pull 3 snippet lines. | | | |
| **Done when** | | | | | **P3 wave shipped · email #3 approved** | | |

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Outreach & growth · Security · Gate / milestone

WEEK 5 · NOV 16–22, 2026

# Mid-quarter push

Monthly review, the mid-quarter email push, the first live teardown session, and Thanksgiving week queued.

| SEAN'S TIME | PUBLIC ITEMS | EMAILS |
|---|---|---|
| ~4.2 h | 8 | 1 |

**KEY DATES** Tue 17: Email #3 — mid-quarter push · Wed 18: Live website teardown

| | MON 16 | TUE 17 | WED 18 | THU 19 | FRI 20 | SAT 21 | SUN 22 |
|---|---|---|---|---|---|---|---|
| **Public**<br>posts + emails | ☐ **Teardown video #2**<br>"Visitors but no calls": what's usually wrong, shown on a real site. | ☐ ★ **Email #3 — mid-quarter push**<br>Best finding across P1–P3 + free check, 9:30.<br>☐ **Outreach batch #9 (10)**<br>Personal notes with each site's own findings → free Health Check. | ☐ **Best P2/P3 snippet**<br>Re-run the top performer with a new hook.<br>☐ ★ **Live website teardown**<br>Chamber / library / SBDC: 3 volunteer sites reviewed live, phone first. | ☐ **Evergreen recycle**<br>Second "keep" paper from the library.<br>☐ **Outreach batch #10 (10)**<br>Personal notes with each site's own findings → free Health Check. | ☐ **P2 snippet #4**<br>A P2 stat that hasn't run yet.<br>☐ **LV outreach (10 DMs)**<br>Second LV round; mention the teardown and P1–P3. | OFF | OFF |
| **Sean**<br>decide · post | ☐ **Monthly review** 45m<br>Four scorecards: keep/kill channels and outreach; decide on X, Instagram and a small Google Ads test. | ☐ **Approve the send** 10m<br>Final read of email #3; send at 9:30.<br>☐ **Send outreach batch #9** 30m<br>Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Run the teardown session** 90m<br>30 min + Q&A; close with the free Health Check offer. | ☐ **Send outreach batch #10** 30m<br>Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Approve the Thanksgiving-week queue** 15m<br>3 scheduled posts; nothing needs you next week.<br>☐ **Send 10 LV DMs** 30m<br>Personal note + the LV sample pack; log replies. | | |
| **Claude**<br>build · write | ☐ **Monthly numbers pack**<br>Visits, Health Checks, bookings, revenue by source.<br>☐ **Outreach list #5 + follow-ups**<br>20 new sites with clear problems, 2–3 findings each; follow-up drafts for earlier non-replies. | ☐ **Send + watch delivery**<br>Bounces under 2%, complaints near zero; log in the scorecard. | | | ☐ **Pre-schedule Thanksgiving week**<br>2–3 posts only; nobody works the holiday.<br>☐ **Teardown follow-ups**<br>Each attendee gets their notes + the free check link. | | |
| **Codex**<br>papers · commits | | | | | | | |
| **Done when** | | | | | **Email #3 sent · Thanksgiving week queued** | | |

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Outreach & growth · Security · Gate / milestone

WEEK 6 · NOV 23–29, 2026

# Thanksgiving — light week

Scheduled posts only; Small Business Saturday (Nov 28) is a natural hook for W2SA.

| SEAN'S TIME | PUBLIC ITEMS | EMAILS |
|---|---|---|
| ~0.2 h | 3 | 0 |

| | MON 23 | TUE 24 | WED 25 | THU 26 | FRI 27 | SAT 28 | SUN 29 |
|---|---|---|---|---|---|---|---|
| **Public** posts + emails | ☐ **P3 snippet #4 (scheduled)** Goes out automatically. | ☐ **W2SA proof post (scheduled)** Holiday shoppers look you up on their phones — does your site work there? | | Thanksgiving — no posts. | ☐ **Small Business Saturday tie-in (optional, scheduled)** "Shoppers will look you up tomorrow" → free Health Check. | OFF | OFF |
| **Sean** decide · post | ☐ **Scorecard** 15m Quick look only; holiday week. | | ☐ **Optional: Google Analytics cert** Free on Google Skillshop (~2–3 h); a credibility badge for the About pages. | | | | |
| **Claude** build · write | ☐ **Follow-ups only** Reply to warm leads; no new outreach in a holiday week. | | | | ☐ **Holiday check-in** Confirm scheduled posts went out; nothing else. | | |
| **Codex** papers · commits | | ☐ **LV co-author shortlist** 10 local experts or firms who could co-author a Q1 paper, and why each fits. | | | | | |
| **Done when** | | | | | | | |

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Outreach & growth · Security · Gate / milestone

WEEK 7 · NOV 30 – DEC 6, 2026

# Snippet wave 2

Second snippet wave, email #4, the first LV co-author ask, and a small ads test if approved.

| SEAN'S TIME | PUBLIC ITEMS | EMAILS |
|---|---|---|
| ~4.2 h | 8 | 1 |

**KEY DATES** Tue 1: Email #4

| | MON 30 | TUE 1 | WED 2 | THU 3 | FRI 4 | SAT 5 | SUN 6 |
|---|---|---|---|---|---|---|---|
| **Public** posts + emails | ☐ **P2 snippet wave 2 #1** Top P2 stat with a new hook.<br>☐ **Google Ads test (if approved)** $10–20/day cap on high-intent searches; runs to Dec 18. | ☐ ★ **Email #4** P3 findings + free check, 9:30.<br>☐ **Outreach batch #11 (10)** Personal notes with each site's own findings → free Health Check. | ☐ **P3 snippet wave 2 #1** Top P3 stat with a new hook. | ☐ **Evergreen recycle** Third "keep" paper from the library.<br>☐ **Outreach batch #12 (10)** Personal notes with each site's own findings → free Health Check. | ☐ **W2SA proof post #4** "Website looks outdated" — when a refresh is enough → free check.<br>☐ **LV outreach (10 DMs)** Year-end angle: plan a flagship paper for 2027. | OFF | OFF |
| **Sean** decide · post | ☐ **Scorecard** 15m Back from the holiday: compare with the week of Nov 16.<br>☐ **Approve the week's queue** 15m Wave 2 posts, email #4, proof post.<br>☐ **Approve the ad budget** 10m Only if the Nov 16 review said yes and tracking works. | ☐ **Approve the send** 10m Final read of email #4; send at 9:30.<br>☐ **Send outreach batch #11** 30m Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Partner calls ×2** 45m New intros from the teardown session. | ☐ **Send outreach batch #12** 30m Check drafts, personalize line 1, send; log each in the DBR CRM.<br>☐ **Co-author ask #1** 20m Pitch the top name on the shortlist: co-author a Q1 paper. | ☐ **Review recap carousel + Dec 10 email** 30m Both go out next week; approve or mark changes.<br>☐ **Send 10 LV DMs** 30m Personal note + the LV sample pack; log replies.<br>☐ **Record the voice-over** 20m Read the script over the capture; one take is fine. | | |
| **Claude** build · write | ☐ **Render wave-2 cards** New hooks on the top P2 and P3 stats from the scorecard.<br>☐ **Outreach list #6 + follow-ups** 20 new sites with clear problems, 2–3 findings each; follow-up drafts for earlier non-replies.<br>☐ **Set up the ads test** Conversion tracking first; 2–3 tight ad groups; daily cap. | ☐ **Send + watch delivery** Bounces, complaints, unsubscribes; log in the scorecard. | ☐ **Co-author proposal** One page: topic, roles, timeline, how both sides promote it. | ☐ **Draft the recap carousel** "3 papers, 15 takeaways", 10–12 slides. | ☐ **Draft the Dec 10 email** Year-end "Is your website ready for 2027?" offer.<br>☐ **Teardown video #3 prep** Script + screen capture of a volunteer site, 60–90 s. | | |
| **Codex** papers · commits | | | ☐ **Pull 15 takeaways** One line each from P1–P3 for the recap carousel. | | | | |
| **Done when** | | | | | **Email #4 sent · year-end assets drafted** | | |

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Outreach & growth · Security · Gate / milestone

WEEK 8 · DEC 7–13, 2026

# Year-end push

The Dec 10 email push, backed by the recap carousel — year-end timing suits a "2027 readiness" offer.

| SEAN'S TIME | PUBLIC ITEMS | EMAILS |
|---|---|---|
| ~2.6 h | 6 | 1 |

**KEY DATES** Thu 10: Email #5 — Dec 10 push

| | MON 7 | TUE 8 | WED 9 | THU 10 | FRI 11 | SAT 12 | SUN 13 |
|---|---|---|---|---|---|---|---|
| **Public** posts + emails | ☐ **Teardown video #3** "I'm not sure what's wrong" → watch the free check find it. | ☐ **Recap carousel** "3 papers, 15 takeaways"; LV + W2SA pages repost.<br>☐ **Outreach batch #13 (10)** "Ready for 2027?" angle with each site's own findings. | ☐ **P1 snippet** Hook: "2027 is three weeks away." | ☐ ★ **Email #5 — Dec 10 push** Year-end readiness offer, 9:30; LinkedIn post echoes it.<br>☐ **Outreach batch #14 (10)** Personal notes with each site's own findings → free Health Check. | ☐ **Best-of snippet** The quarter's top-performing stat, re-run. | OFF | OFF |
| **Sean** decide · post | ☐ **Scorecard** 15m Last full week before the push.<br>☐ **Approve the week's queue** 15m Recap carousel, Dec 10 email, snippets. | ☐ **Send outreach batch #13** 30m Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Co-author kickoff (if yes)** 45m Agree topic, roles and a February publish date. | ☐ **Approve the send** 10m Final read of the Dec 10 email; send at 9:30.<br>☐ **Send outreach batch #14** 30m Check drafts, personalize line 1, send; log each in the DBR CRM. | ☐ **Week recap** 10m Dec 10 results: opens, clicks, Health Checks. | | |
| **Claude** build · write | ☐ **Outreach list #7 + follow-ups** 20 new sites with clear problems, 2–3 findings each; "ready for 2027?" angle. | | | ☐ **Send + watch delivery** Biggest send of the quarter: watch bounces and replies. | ☐ **Q4 numbers pack** Every scorecard, revenue by source, cost of each channel.<br>☐ **Ads test check-in** Cost per Health Check so far: keep, tweak or stop. | | |
| **Codex** papers · commits | | | | | | | |
| **Done when** | | | | | Dec 10 push sent | | |

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Outreach & growth · Security · Gate / milestone

WEEK 9 · DEC 14–20, 2026

# Q4 wrap

Close the quarter: retro, keep what worked, draft the Q1 plan.

| SEAN'S TIME | PUBLIC ITEMS | EMAILS |
|---|---|---|
| ~1.8 h | 4 | 0 |

**KEY DATES** Thu 17: Q4 wrap · retro · Q1 plan

| | MON 14 | TUE 15 | WED 16 | THU 17 | FRI 18 | SAT 19 | SUN 20 |
|---|---|---|---|---|---|---|---|
| **Public** posts + emails | ☐ **P3 snippet** A P3 stat that hasn't run yet. | ☐ **"What we learned from 3 papers"** Sean's own takeaways post.<br>☐ **Outreach batch #15 (10)** Last batch of the year. | | | ☐ **Last post of 2026** Thank-you + the single most useful finding. | OFF | OFF |
| **Sean** decide · post | ☐ **Final Q4 scorecard** 15m Fill in the last week; flag 3 numbers for the retro. | ☐ **Send outreach batch #15** 30m Check drafts, personalize line 1, send; log each in the DBR CRM. | | ☐ **Q4 retro + Q1 plan** 60m 60 min: keep / stop / start per channel; set the Q1 paper, email and outreach plan. | | | |
| **Claude** build · write | ☐ **Last outreach follow-ups** Close out open threads; log outcomes in the CRM. | | ☐ **Retro pack** What drove Health Checks, bookings and revenue — posts, email, outreach, partners, ads. | | ☐ **Pause ads for the holidays** If the test is running: pause until the Q1 decision. | | |
| **Codex** papers · commits | | | ☐ **Q1 paper shortlist** 3 topic options with sources, for the retro. | | | | |
| **Done when** | | | | ★ Q4 wrap · retro · Q1 plan | | | |

NOTES

Decisions / ops · Social · W2SA mobile · Email · Billing · Papers · Tracking · Outreach & growth · Security · Gate / milestone